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SMD FY15-FY16

Site Reviews

1

Completed Kick Off ActivitySite Review (SR) Completed SR

Potential SR Potential Kick Off Activity Placeholder

Kick Off Activity

Review Plan Completed Review Plan

Special Review/Activity

Planning Meeting Potential Planning Meeting

Completed Planning Meeting

SMD

Program/Project Q1 Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Q2 Q3 Q4

Earth Systematic Missions Program (ESMP) Last PIR w as conducted in FY 2012

     ICESat-2 SIR

     SMAP        ORR

     Surface Water Ocean Topography (SWOT)    PDR

   Grace Follow On CDR              SIR SIR date may change due to the Chair’s availability

   NISAR  SRR/ MDR    PDR

Earth System Science Pathfinder (ESSP) Last PIR w as conducted in FY 2011

Discovery Last PIR w as conducted in FY 2010  PIR

InSight     SIR     ORR

Europa Clipper SRR/MDR

New Frontiers Last PIR w as conducted in FY 2010  PIR

OSIRIS-REx SIR ORR

Radioisotope Power Systems (RPS) Last PIR w as conducted in FY 2013  PIR

Mars Exploration Program (MEP) Last PIR w as conducted in FY 2006  PIR

Mars 2020 SRR/M DR (1)            PSR* PDR(1) PDR(2)   CDR

Explorers PIR

Solar Terrestrial Probes (STP) PIR

MMS ORR

Living With a Star (LWS) PIR

SPP     CDR SIR

Exoplanet PIR deferred until a project is in Formulation

Cosmic Origins (COR) PIR deferred until a project is in Formulation

Physics of the Cosmos (PCOS) PIR deferred until a project is in Formulation

James Webb Space Telescope (JWST) PA

Joint Polar Satellite System (JPSS)             J3/J4 Interim Review MMRR**

JPSS-1   SIR             ORR

JPSS-2      PDR

JPSS-3/4

Reimbursables Program Last PSDR w as conducted in FY 2012

*PSR = Payload Systems Review

**MMRR = Multi-mission Requirements Review 

FY 2015 FY 2016



03/23/2015

HEOMD FY15-FY16 

Site Reviews

2

Completed Kick Off ActivitySite Review (SR) Completed SR

Potential SR Potential Kick Off Activity Placeholder

Kick Off Activity

Review Plan Completed Review Plan

Special Review/Activity

Planning Meeting Potential Planning Meeting

Completed Planning Meeting

HEOMD

Program/Project Q1 Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Q2 Q3 Q4

Space Communications and Navigation (SCaN) Last PIR w as conducted in FY 2012 PIR

SGSS  Rebase(1)                       Rebaseline (2)

International Space Station (ISS) Last PIR w as conducted in FY 2013 PIR

Launch Services Program (LSP) Last PIR w as conducted in FY 2014

Exploration Systems Development (ESD) Division 

Cross Program Integration
DTS* BTS (U/R)**

ORION/Multi-Purpose Crew Vehicle (MPCV) Delta PDR Addtl dPDR Activities
CDR (UR)  SIR (U/R)

Space Launch System (SLS) CDR

Ground Systems Development and Operations 

(GSDO) CDR (UR)
SIR (U/R)

Asteroid Redirect Mission (ARM) MCR SRR/MDR

Commercial Crew Program (CCP) SRB  Review SRB  Review

Human Research Program (HRP)              PIR PIR

*DTS = Design to Sync

**BTS = Build to Sync

U/R = Under Review

Space Technology Mission Directorate (STMD)

Program/Project Q1 Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Q2 Q3 Q4

STMD Portfolio Last PIR was conducted in FY 2014 PIR

FY 2015 FY 2016


